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OWNER: City of Long Beach PROJECT NUMBER: 08856
MEETING DATE: 2/22/11 CONTRACTOR: Rotschy, Inc.
PRESENT: Rick Gray, City of Long Beach

Jake Binoin, City of Long Beach
Casey Danforth, Rotschy, Inc.
Dave Wiebe, PACE Engineers, Inc.

1. COMMENTS ON PREVIOUS MEETING:
e No discussion.

2. SCHEDULE:
e The chlorine generator start-up and training will now be on March 10" and 11™

3. O&M MANUALS:
e No discussion.

4 RFI'S:
e No discussion.

5. PROPOSED CHANGE ORDERS:
e The change order for additional work done by the electricians was discussed. Dan Naughton is checking
into the matter, and will advise accordingly.

6. CONSTRUCTION ISSUES:
e The vertical turbine pumps are scheduled for delivery on 2/28. Casey indicated that installation work will
begin immediately upon arrival.
e The up-sizing of the chlorine solution line to a 1” was discussed. The City will provide a wye strainer for the
line as well as piping. Casey indicated that they have necessary fittings on-site. The new chlorine pump
will be mounted on a platform on the EFM skid.

7. CONTRACTOR CONCERNS:
e No discussion.

8. ENGINEER / CITY CONCERNS:

e The steps for the platform between the soda ash/bicarb tanks are needed. Rick Gray will contact the
fabricator, and determine when it will be installed.

e Rick Gray discussed the chlorine dioxide generator re-build. Parts have been ordered by the consultant
doing the work, but haven’t been received yet. This work will not affect the plant start-up.

e Jake Binoin mentioned that there is some minor shipping damage to the locker units mounted in the
bathroom. Casey Danforth will check this out.

e Rick Gray mentioned that he is going to “pig” or clean the Dohman line prior to pump installation.

9. Q&A:
e No discussion.
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